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Presidio Parkway    (Alternative 5)Presidio Parkway    (Alternative 5)

Current Structural/Seismic standardsCurrent Structural/Seismic standards
Meet capacity demands Meet capacity demands 
Parkway AppearanceParkway Appearance
Presidio AccessPresidio Access
Total Project Cost: $ 1,045 MillionTotal Project Cost: $ 1,045 Million
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DOYLE DRIVE
Project  AccelerationProject  Acceleration
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Why Accelerate ?Why Accelerate ?

To achieve seismic safety earlierTo achieve seismic safety earlier
To reduce risk of cost growthTo reduce risk of cost growth
To meet Economic Stimulus timetableTo meet Economic Stimulus timetable
To take advantage of the favorable market To take advantage of the favorable market 
conditionsconditions
Help create jobs and support the local and Help create jobs and support the local and 
regional economyregional economy
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Split Contracts : Split Contracts : 

PrePre--Construction Contracts:Construction Contracts:
Contract 1: Environmental mitigation (BuiltContract 1: Environmental mitigation (Built--Environmental Treatment Environmental Treatment 
Plan) Plan) –– Active through roadway contractsActive through roadway contracts
Contract 2: Utility Plan and RelocationContract 2: Utility Plan and Relocation

Roadway Construction Contracts:Roadway Construction Contracts:
Contract 3: Southbound Presidio Interchange/High ViaductContract 3: Southbound Presidio Interchange/High Viaduct
Contract 4: Southbound Battery Tunnel and AtContract 4: Southbound Battery Tunnel and At--Grade DetourGrade Detour
Contract 5: Girard Interchange, Low Viaduct and Main Post TunnelContract 5: Girard Interchange, Low Viaduct and Main Post Tunnelss
Contract 6: Northbound Battery TunnelContract 6: Northbound Battery Tunnel
Contract 7: Northbound Presidio Interchange/High ViaductContract 7: Northbound Presidio Interchange/High Viaduct
Contract 8: LandscapingContract 8: Landscaping
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Draft ScheduleDraft Schedule

Seismic Safety 
Achieved –
Early 2011

Roadway 
Complete –

Summer 
2012

Original Project 
Schedule Completion 

– Spring 2014
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Contract #3 – SB Presidio ICContract #3 – SB Presidio IC

Begin/End Construction: Begin/End Construction: 
October 2009 October 2009 -- Early 2011Early 2011
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Contract #4 – SB Battery TunnelContract #4 – SB Battery Tunnel

Begin/End Construction: Begin/End Construction: 
December  2009 December  2009 –– Early 2011Early 2011
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Contract # 5 – Girard ICContract # 5 – Girard IC

Begin/End Construction: Begin/End Construction: 
Fall 2010 Fall 2010 -- Fall 2012Fall 2012
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Contract # 6 – NB Battery TunnelContract # 6 – NB Battery Tunnel

Begin/End Construction: Begin/End Construction: 
Fall 2010 Fall 2010 -- Fall 2012Fall 2012
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Contract # 7 – NB Presidio ICContract # 7 – NB Presidio IC

Begin/End Construction: Begin/End Construction: 
Fall 2010 Fall 2010 -- Fall 2012Fall 2012
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Begin/End: April 2012 Begin/End: April 2012 –– April 2015April 2015

Contract # 8 – LandscapeContract # 8 – Landscape
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Presidio Parkway CorridorPresidio Parkway Corridor
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Electrical UtilityElectrical Utility
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Potable WaterPotable Water
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TelecomTelecom
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All UtilitiesAll Utilities


